COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2014

ESTI MATE SUMVARY 08: 52: 38
CONTI D C19054 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19054- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 28.0  DAYS TI VE ALLOW 155 WORK DAYS
BRI DGE SH25C SULL CREEK (N-17-C) PERCENT TIME:  18.06 OR G TI ME ALLOW 155 WORK DAYS
PRQIECT NO FBRO25A- 017
BRI DGE SH25C SULL CREEK (N-17-C)
NAMVE OF ROAD: 025C
PROJECT COUNTI ES: HUERFANO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 03/ 28/ 2014 DATE TI ME STARTED 02/ 17/ 2014
P. O Box 1330 DATE LET 11/ 14/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 16/ 2014 DATE ACCEPTED
CASTLE ROCK O 80104 DATE NOTI CE TO PROCEED 02/ 17/ 2014
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 661, 410. 28 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $  1,892,000.01 NON-PARTI Cl PATI NG 217, 741. 24 193, 032. 89
PERCENT COVPLETE: 13. 11% TOTAL EARNI NGS 217, 741. 24 193, 032. 89
FUNDS AVAI LABLE: $  1,443,669.04 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 217, 741. 24 193, 032. 89
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -5,281.48 - 4,540. 23
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 212, 459. 76 188, 492. 66
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 212, 459. 76 188, 492. 66
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 188, 492. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



ROADWAY - BRI DGE ENTERPRI SE

CAT NO0200

0005 201-00001

0010 202-00090

0015 202-00220

0020 202-00240

0025 202-00250

0030 202-00700

0035 202-00705

0040 202-00810

0045 202-01000

0050 202-01130

0055 202-05026

C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON
19054-BI D
FBRO25A- 017 ESTI MATE NO 0002

C earing and G ubbing

Renoval of Delineator

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Light Standard

Renoval of Light Standard Foundation

Renoval of Ground Sign

Renoval of Fence

*Renoval of Quardrail Type 3

Sawi ng Asphalt Material (6 Inch)

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2. 400
ACRE
1, 000. 00000
2.000
EACH
18. 75000
1, 228. 000
SY
2.90000
857. 000
SY
2.50000
125. 000
SF
6. 22000
2.000
EACH
444. 44000
2.000
EACH
222.22000
1. 000
EACH
250. 00000
415. 000
LF
1. 25000
366. 000
LF
4. 33000
427. 000
LF

1. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
415. 000
415. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 03/ 28/ 2014

08: 52: 38
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 000. 00
1, 000. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
518. 75
518. 75
0. 00
0. 00
0. 00
0. 00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO 0002 08:52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 RCOADWAY - BRI DGE ENTERPRI SE

0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 765. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 814. 000 0. 000
CY 0. 000 0. 00
15. 77000 0. 000 0. 00
0070 203-01500 Bl adi ng 13. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01510 Backhoe 13. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0080 203-01550 Dozi ng 13. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 13. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 8. 000 1,422.24
177. 78000 8. 000 1,422. 24
0095 207-00205 Topsoi | 878. 000 0. 000
CY 0. 000 0. 00
5. 25000 0. 000 0. 00
0100 207-00310 St ockpi l e Wetl and Topsoi l 3. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 208-00002 Erosion Log (12 Inch) 2,541. 000 0. 000
LF 1, 392. 000 5,220. 00
3. 75000 1, 392. 000 5,220. 00
0110 208-00020 Silt Fence 73. 000 0. 000
LF 0. 000 0. 00

1. 56000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO 0002 08:52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 RCOADWAY - BRI DGE ENTERPRI SE

0115 208-00035  Aggregate Bag 50. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0120 208-00041 Rock Check Dam 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0130 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
93. 75000 0. 000 0. 00
0145 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0150 208-00107 Renoval of Trash 65. 000 0. 000
HOUR 3. 000 112. 50
37.50000 3. 000 112. 50
0155 208- 00205 Erosi on Control Supervisor 130. 000 0. 000
HOUR 12. 000 450. 00
37.50000 12. 000 450. 00
0160 208- 00300 Tenporary Berns 250. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0165 212-00006 Seedi ng (Native) 1. 900 0. 000
ACRE 0. 000 0. 00

625. 00000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19054- Bl D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - BRI DGE ENTERPRI SE
0170 212-00032 Soi | Condi tioni ng 1. 900 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0175 213-00002 Mil ching (Weed Free Hay) 1. 800 0. 000
ACRE 0. 000 0. 00
625. 00000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 277.000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0185 213-00150 Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0190 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 424. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (Cl ass 6) 1, 284. 000 0. 000
TON 0. 000 0. 00
15. 07000 0. 000 0. 00
0200 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
183. 33000 0. 000 0. 00
0205 403-34851  *Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 824. 000 0. 000
TON 0. 000 0. 00
117. 78000 0. 000 0. 00
0210 411-10255 *Enul sified Asphalt (Sl ow Setting) 174. 000 0. 000
GAL 0. 000 0. 00
7.78000 0. 000 0. 00
0215 420- 00132 Geotextile (Separator) (O ass 1) 47.000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0220 506-00209 Riprap (9 Inch) 2.000 0. 000
CY 0. 000 0. 00
64. 98000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQIECT: FBRO25A- 017 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - BRI DGE ENTERPRI SE
0225 506- 00212 R prap (12 Inch) 19. 000 0. 000
(e 0. 000 0. 00
64. 98000 0. 000 0. 00
0230 506-01020 Geogri d Reinforcenent 2,721.000 0. 000
Sy 0. 000 0. 00
4. 42000 0. 000 0. 00
0235 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 2.000 0. 000
TON 0. 000 0. 00
222.22000 0. 000 0. 00
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 219. 000 0. 000
LF 0. 000 0. 00
21. 67000 0. 000 0. 00
0245 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
772.22000 0. 000 0. 00
0250 606- 01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 344. 44000 0. 000 0. 00
0255 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0260 607- 00005 End Post 6. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0265 607- 00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0270 607-01000 Fence Barbed Wre with Metal Posts 420. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0275 607- 11525 Fence (Pl astic) 150. 000 0. 000
LF 0. 000 0.00
1. 88000 0. 000 0. 00



CONTI D: C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQIECT: FBRO25A- 017 ESTI MATE NO. 0002 08:52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - BRI DGE ENTERPRI SE
0280 607-11580 Fence (Tenporary) 147. 000 0. 000
LF 0. 000 0. 00
1. 88000 0. 000 0. 00
0285 609- 60011 *Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0. 00
33. 33000 0. 000 0. 00
0290 612-00001 *Del i neator (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
17. 78000 0. 000 0. 00
0295 612- 00003 *Delineator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0300 613-01200 2 Inch Eectrical Conduit (Plastic) 440. 000 0. 000
LF 0. 000 0. 00
7.78000 0. 000 0. 00
0305 613-01300 3 Inch Eectrical Conduit (Plastic) 350. 000 0. 000
LF 0. 000 0. 00
8. 89000 0. 000 0. 00
0310 613-07023 Pul'l Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0315 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
2,222.22000 0. 000 0. 00
0320 613-34400 Li ght Standard Metal (40 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0325 613-40010 Li ght Standard Foundation 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0330 613-50010 Phot oel ectric Cell 2. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO. 0002 08: 52: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - BRI DGE ENTERPRI SE
0335 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0340 614-00011 *Sign Panel (Qass I) 1. 000 0. 000
SF 0. 000 0. 00
17. 78000 0. 000 0. 00
0345 614-00012 *Sign Panel (Oass I1) 12. 000 0. 000
SF 0. 000 0. 00
18. 89000 0. 000 0. 00
0350 614- 00200 *Steel Sign Post (U 2) 9. 000 0. 000
LF 0. 000 0. 00
7.22000 0. 000 0. 00
0355 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
38. 89000 0. 000 0. 00
0360 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0365 621-00425 *Det our 1. 000 0. 000
LS 0. 500 132, 034. 00
264, 068. 00000 0. 500 132, 034. 00
0370 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
28, 333. 33000 0. 000 0. 00
0375 626- 00000 *Mobi | i zati on 0. 600 0. 000
LS 0. 300 41, 691. 72
138, 972. 39000 0. 300 41, 691. 72
0380 626- 01000 Public Information Services 0. 500 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0385 627-00001 *Pavement Mar ki ng Pai nt 15. 000 0. 000
GAL 0. 000 0. 00
113. 33000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19054- Bl D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - BRI DGE ENTERPRI SE
0390 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
331.11000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 1, 900. 000 0. 000
HOUR 0. 000 0. 00
22.22000 0. 000 0. 00
0400 630- 00007 *Traffic Control Inspection 157. 000 3. 000
DAY 21. 000 2,916. 69
138. 89000 24.000 3,333.36
0405 630-00012 *Traffic Control Managenent 119. 000 2. 000
DAY 4.000 1,777.76
444. 44000 6. 000 2, 666. 64
0410 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 277.78
277.78000 1. 000 277.78
0415 630-80336 *Barricade (Type 3 MB) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
111. 11000 0. 000 0. 00
0420 630- 80341 *Construction Traffic Sign (Panel Size A) 15. 000 0. 000
EACH 0. 000 0. 00
33. 33000 0. 000 0. 00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 5. 000
EACH 0. 500 27.78
55. 56000 5.500 305. 58
0430 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
55. 56000 0. 000 0. 00
0435 630-80344 *Construction Traffic Sign (Special) 54. 000 0. 000
SF 27.000 450. 09
16. 67000 27.000 450. 09
0440 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,777.78
2,777.78000 1. 000 2,777.78



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQIECT: FBRO25A- 017 ESTI MATE NO 0002 08:52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 RCOADWAY - BRI DGE ENTERPRI SE

0445 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
111. 11000 0. 000 0. 00
0450 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 16. 000 0. 000
EACH 5. 000 277. 80
55. 56000 5. 000 277. 80
0455 630- 80370 Concrete Barrier (Tenporary) 1, 924. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0460 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
6. 67000 0. 000 0. 00
0465 630-85011 *| npact Attenuator (Tenporary) 440. 000 0. 000
DAY 0. 000 0. 00
55. 56000 0. 000 0. 00
0470 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70011 F/ A Partnering 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70012 F/ A Asphalt Pavenent |ncentive 2,580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adj ustnent 5,220. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70018 F/ A Roadway Snoot hness | ncentive 2, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,460. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19054- Bl D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - BRI DGE ENTERPRI SE
0500 700-70021 F/ A On- The-Job Trai nee 578. 000 0. 000
HOUR 578. 000 578. 00
1. 00000 578. 000 578. 00
0505 700-70100 F/ A Rel ocate 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70270 F/ A Water Lines 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70380 F/ A Erosi on Control 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 993,488.29 $ 193,032.89 % 194, 616. 24
CAT NOO300 STRUCTURES
0520 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
48, 533. 33000 0. 000 0. 00
0525 206-00100  Structure Backfill (Class 1) 416. 000 0. 000
CY 0. 000 0. 00
18. 93000 0. 000 0. 00
0530 206- 00360 Mechani cal Rei nforcenent of Soil 360. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0535 206- 00520 Filter Material (O ass B) 46. 000 0. 000
CY 0. 000 0. 00
50. 50000 0. 000 0. 00
0540 420-00132 Geotextile (Separator) (Cass 1) 955. 000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0545 502- 00460 Pile Tip 20. 000 0. 000
EACH 0. 000 0. 00
137. 78000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19054- Bl D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0550 502-11274 Steel Piling (HP 12x74) 498. 000 0. 000
LF 0. 000 0. 00
75. 56000 0. 000 0. 00
0555 506-00212  Riprap (12 Inch) 585. 000 0. 000
CY 0. 000 0. 00
64. 98000 0. 000 0. 00
0560 515-00120 Wat er pr oof i ng (Menbr ane) 672. 000 0. 000
SY 0. 000 0. 00
19. 44000 0. 000 0. 00
0565 518-01004 Bri dge Expansion Device (0-4 Inch) 122. 000 0. 000
LF 0. 000 0. 00
196. 11000 0. 000 0. 00
0570 601- 03040 Concrete Cass D (Bridge) 243. 000 0. 000
CY 0. 000 0. 00
508. 89000 0. 000 0. 00
0575 602- 00000 Rei nforcing Steel 6, 750. 000 0. 000
LB 0. 000 0. 00
1.11000 0. 000 0. 00
0580 602- 00020 Rei nforcing Steel (Epoxy Coated) 28, 480. 000 0. 000
LB 0. 000 0. 00
1. 22000 0. 000 0. 00
0585 606- 11030 Bridge Rail Type 10M 218. 000 0. 000
LF 0. 000 0. 00
87. 78000 0. 000 0. 00
0590 613-00300 3 Inch Electrical Conduit 218. 000 0. 000
LF 0. 000 0. 00
11. 11000 0. 000 0. 00
0595 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 4,714. 000 0. 000
SF 0. 000 0. 00
58. 89000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 644, 796.99 $ 0.00% 0. 00



CONTI D: C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19054- BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: FBRO25A- 017 ESTI MATE NO. 0002 08: 52: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0600 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
11, 250. 00000 1. 000 11, 250. 00
0605 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 375. 00000 1. 000 9, 375. 00
0610 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 23,125.00 $ 0.00$ 23,125. 00

PRQJIECT TOTAL CURRENT AMI $ 1,661, 410.28 $

193,032.89 $ 217,741. 24



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 03/ 28/ 2014

08: 52: 38

CONTI D: C19054

PCN. 19610-BI D

ESTI MATE NO 0002 PROG

COFRS REPCRTI NG CATEGCRY: 2

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
BRI DGE SH25C SULL CREEK (N-17-0Q)

PRQJECT NO BR0251- 342

TI ME CHARGED: 28.0
PERCENT TI ME: 18. 06

NON BE | 25C WALSENBURG (N-17-C

NAME OF ROAD: 025C

PRQJECT COUNTI ES:

CONTRACTOR:
TRICON 2, LLC

P. O Box 1330

PAY PERI CD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED

DAYS

TIME ALLOW
ORI G TI ME ALLOW

03/ 28/ 2014
11/ 14/ 2013
12/ 06/ 2013
01/ 16/ 2014

155 WORK DAYS
155 WORK DAYS

DATE TI ME STARTED 02/17/2014

DATE WORK BEGAN

DATE TI ME STOPPED

DATE ACCEPTED

CASTLE ROCK CO 80104 DATE NOTI CE TO PROCEED 02/ 17/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 458, 496. 48 PARTI Cl PATI NG $ 2, 500. 00 $ 0.00
AWARD PRQIECT AMT: $  1,892,000.01 NON-PARTI Ol PATI NG 28, 864. 48 28, 864. 48
PERCENT COVPLETE: 6. 84% TOTAL EARNI NGS 31, 364. 48 28, 864. 48
FUNDS AVAI LABLE: $ 427,132.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 31, 364. 48 28, 864. 48
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -107.11 -32.11
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 31, 257. 37 28, 832. 37
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 31, 257. 37 28, 832. 37
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 28, 832. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00001

0010 202-00090

0015 202-00220

0020 202-00240

0025 202-00250

0030 202-00700

0035 202-00705

0040 202-00810

0045 202-01000

0050 202-01130

0055 202-05026

C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON
19610-BI D
BR0251- 342 ESTI MATE NO 0002

C earing and G ubbing

Renoval of Delineator

*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Light Standard

Renoval of Light Standard Foundation

Renoval of Ground Sign

Renoval of Fence

*Renoval of Quardrail Type 3

Sawi ng Asphalt Material (6 Inch)

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2. 400
ACRE
1, 000. 00000
2.000
EACH
18. 75000
1, 229. 000
SY
2.90000
858. 000
SY
2.50000
125. 000
SF
6. 22000
1. 000
EACH
444. 44000
1. 000
EACH
222.22000
1. 000
EACH
250. 00000
289. 000
LF
1. 25000
366. 000
LF
4. 33000
428. 000
LF

1. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 800
0. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 03/ 28/ 2014

08: 52: 38
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
800. 00
800. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19610-BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: BR0251- 342 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - CDOT
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 765. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 815. 000 0. 000
CY 0. 000 0. 00
15. 77000 0. 000 0. 00
0070 203-01500 Bl adi ng 12. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01510 Backhoe 12. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0080 203-01550 Dozi ng 12. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0. 00
0085 203-01594 Conbi nati on Loader 12. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
177. 78000 0. 000 0. 00
0095 207-00205 Topsoi | 879. 000 0. 000
CY 0. 000 0. 00
5. 25000 0. 000 0. 00
0100 207-00310 St ockpi l e Wetl and Topsoi l 2.000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 208-00002 Erosion Log (12 Inch) 2,542.000 0. 000
LF 72.000 270. 00
3. 75000 72.000 270. 00
0110 208-00020 Silt Fence 73. 000 0. 000
LF 0. 000 0. 00
1. 56000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19610-BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: BR0251- 342 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - CDOT
0115 208-00035  Aggregate Bag 50. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0120 208-00041 Rock Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0130 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
93. 75000 0. 000 0. 00
0145 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0150 208-00107 Renoval of Trash 65. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0155 208-00205 Erosi on Control Supervisor 130. 000 0. 000
HOUR 0. 000 0. 00
37.50000 0. 000 0. 00
0160 208-00300  Tenporary Berns 250. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0165 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
388. 89000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19610- BI D ESTI MATE RUN 03/ 28/ 2014
PRQIECT: BR0251- 342 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - CDOT
0170 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0175 212-00006 Seedi ng (Native) 1.900 0. 000
ACRE 0. 000 0. 00
625. 00000 0. 000 0. 00
0180 212-00032 Soi | Condi tioni ng 1.900 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0185 213-00002 Mil ching (Weed Free Hay) 1.900 0. 000
ACRE 0. 000 0. 00
625. 00000 0. 000 0. 00
0190 213-00061 Mil ch Tacki fier 277. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0195 213-00150 Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0200 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 425. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0205 304- 06000 Aggregate Base Course (Cl ass 6) 1, 284. 000 0. 000
TON 0. 000 0. 00
15. 07000 0. 000 0. 00
0210 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
183. 33000 0. 000 0. 00
0215 403-34851  *Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 824. 000 0. 000
TON 0. 000 0. 00
117. 78000 0. 000 0. 00
0220 411-10255 *Enul si fied Asphalt (Sl ow Setting) 174. 000 0. 000
GAL 0. 000 0. 00
7.78000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 19610- BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: BR0251- 342 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - CDOT
0225 420- 00132 Geotextile (Separator) (O ass 1) 47. 000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0230 506-00209 Riprap (9 Inch) 2.000 0. 000
CY 0. 000 0. 00
64. 98000 0. 000 0. 00
0235 506-00212 Riprap (12 Inch) 20. 000 0. 000
CY 0. 000 0. 00
64. 98000 0. 000 0. 00
0240 506-01020 Geogrid Reinforcenent 2,722.000 0. 000
SY 0. 000 0. 00
4. 42000 0. 000 0. 00
0245 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
222.22000 0. 000 0. 00
0250 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 219. 000 0. 000
LF 0. 000 0. 00
21. 67000 0. 000 0. 00
0255 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
772.22000 0. 000 0. 00
0260 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 344. 44000 0. 000 0. 00
0265 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 055. 56000 0. 000 0. 00
0270 607-00005 End Post 6. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0275 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D: C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19610-BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: BR0251- 342 ESTI MATE NO. 0002 08:52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY - CDOT
0280 607-01000 Fence Barbed Wre with Metal Posts 421. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0.00
0285 607-11525 Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
1. 88000 0. 000 0.00
0290 607-11580 Fence (Tenporary) 148. 000 0. 000
LF 0. 000 0. 00
1. 88000 0. 000 0.00
0295 609- 60011 *Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0. 00
33. 33000 0. 000 0.00
0300 612-00001 *Del i neator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
17. 78000 0. 000 0.00
0305 612-00002 *Delineator (Type I1) 1. 000 0. 000
EACH 0. 000 0. 00
18. 89000 0. 000 0.00
0310 612-00003 *Delineator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0315 613-01200 2 Inch Eectrical Conduit (Plastic) 440. 000 0. 000
LF 0. 000 0. 00
7.78000 0. 000 0.00
0320 613-01300 3 Inch Eectrical Conduit (Plastic) 350. 000 0. 000
LF 0. 000 0. 00
8. 89000 0. 000 0.00
0325 613-07023 Pul'l Box (24"x36"x24") 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0330 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
2,222.22000 0. 000 0.00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19610-BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: BR0251- 342 ESTI MATE NO 0002 08:52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY - CDOT

0335 613- 34400 Light Standard Metal (40 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0340 613-40010 Li ght Standard Foundation 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0345 613-50010 Phot oel ectric Cell 2. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0.00
0350 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0355 614-00011 *Sign Panel (Qass I) 2.000 0. 000
SF 0. 000 0. 00
17. 78000 0. 000 0.00
0360 614-00012 *Sign Panel (Oass I1) 12. 000 0. 000
SF 0. 000 0. 00
18. 89000 0. 000 0.00
0365 614- 00200 *Steel Sign Post (U 2) 9. 000 0. 000
LF 0. 000 0. 00
7.22000 0. 000 0.00
0370 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
38. 89000 0. 000 0.00
0375 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0380 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
28, 333. 33000 0. 000 0.00
0385 626- 00000 *Mobi | i zati on 0. 400 0. 000
LS 0. 200 27,794. 48

138, 972. 39000 0. 200 27,794. 48



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19610- BI D ESTI MATE RUN 03/ 28/ 2014
PRQIECT: BR0251- 342 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY - CDOT
0390 626-01000 Public Information Services 0. 500 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0395 627-00001 *Pavement Mar ki ng Pai nt 15. 000 0. 000
GAL 0. 000 0. 00
113. 33000 0. 000 0. 00
0400 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
331. 11000 0. 000 0. 00
0405 700- 70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 1, 720. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adj ustnent 3, 480. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70021 F/ A On- The-Job Trai nee 320. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700- 70100 F/ A Rel ocat e 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19054 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19610-BI D ESTI MATE RUN 03/ 28/ 2014
PRQJECT: BR0O251- 342 ESTI MATE NO 0002 08: 52: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY - CDOT
0445 700-70270 F/ A Water Lines 3, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70380 F/ A Erosion Control 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 455, 996. 48 $ 28,864.48 $ 28, 864. 48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 2,500.00 $ 0.00$ 2,500. 00
PRQJIECT TOTAL CURRENT AMI  $ 458, 496. 48 $ 28,864.48 $ 31, 364. 48



